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WORK ASSIGNMENT NO. 1-03 
Technical/Regulatory Support for Subpart W of NESHAPS 

WAM:  Rosnick 
 

PURPOSE AND SCOPE 
 
Under this Work Assignment (WA), SC&A will provide technical and regulatory support to the 
EPA Office of Radiation and Indoor Air to develop a potential rulemaking to update the 
NESHAP Subpart W standard for radon emissions from operating uranium mill tailings 
impoundments which was promulgated on December 15, 1989 (40 CFR 61.250).  Subpart W 
includes two separate standards.  First, existing sources must ensure emissions from tailings 
impoundments do not exceed 20 pCi/m2-sec of radon-222.  Second, new sources must comply 
with the requirements for constructing one of two types of impoundment structures.  Subpart W 
requires that existing sources file an annual report of the facilities’ emissions.  These sites 
include the mills regulated by the NRC and its Agreement States. 
 
Section 112(q) of the Clean Air Act, as amended, further requires EPA to review, and if 
appropriate, revise or update the Subpart W standard on a timely basis (10-year interval).  To 
date, EPA has not revisited this standard since its promulgation and now desires to do so. 
The purpose of this Work Assignment is to provide follow-on contractor support for the 
development of a draft Background Information Document (BID) to support EPA's rulemaking 
efforts to determine if modification of Subpart W is warranted. 
 
TECHNICAL STATUS 
 
Progress Made During Period: 

SC&A continued its efforts on the development of portions of the BID/EIA document in 
accordance to the outline for a joint document agreed to with EPA in earlier WAM 
communications. 

There are some open expressed concerns regarding the accuracy of the risk model (CAP88) used 
for the effort, and that was earlier expressed to the WAM.  The Task Leader will discuss the 
significance of this with the WAM. The WAM, after discussions with the EPA’s Office of 
General Counsel, has directed that further review of the Subpart W standard should be based on 
consideration of generally accepted control technology (GACT), rather than a risk-based 
approach. 

SC&A previously requested that the WAM consider adding hours to enable completion of the 
BID portion of the Subpart W review project in a timely manner in coordination with WA 1-09, 
to do an equivalent EIA for Subpart W.  The related WA 1-09 has been approved and the EPA 
WAMs for both tasks have agreed that the construction of a joint BID/EIA document would 
suffice to complete both tasks.  The final approval of Task 1-09 on February 24th has enabled 
SC&A to increase efforts on both the technology and economic impacts to be included in the 
content of the draft BID/EIA document. 

SC&A completed and submitted a final draft BID/EIA document on March 25th in advance of 
the WA performance period ending on March 26, 2011. 
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Difficulties Encountered and Remedial Action Taken: 
 
None 
 
Anticipated Activity Next Period: 
 
None 
 
Schedule of Deliverables Next Period: 
 
None 
 
OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION 
 
None 
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WORK ASSIGNMENT NO. 1-03 (Continued) 
Technical /Regulatory Support for Subpart W of NESHAPs

WAM:  Rosnick

OVERALL FINANCIAL INFORMATION
Current Cumulative

Hours Amount Hours Amount
Amount Claimed 1.0 85.06           342.5 $45,276.22
Amount Shown on Work Plan 362.0 $45,366.00
Amount Paid 45,191.16    
Amount Suspended $0.00
Amount Disallowed $0.00
Remaining Amount 19.5 $89.78
Unbilled Allowable Costs $0.00 $0.00

Labor Estimates for Next Period 0.0 $0.00
Estimate to Complete 19.5 $89.78

Estimated Percentage of Completion, based on LOE 95%

LABOR SUMMARY
Current Cumulative Negotiated (Work Plan) Remaining  

Hours Costs Hours Costs Hours Costs Hours Costs
P4 SC&A 0.00 0.00 325.50 43,025.62 350.00 43,006.00 24.50 (19.62)

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P3 SC&A 1.00 85.06 17.00 1,680.16 12.00 1,088.00 (5.00) (592.16)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P1 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Clerical SC&A 0.00 0.00 12.00 548.54 16.00 983.00 4.00 434.46
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 1.00 85.06 342.50 45,254.32 362.00 45,077.00 19.50 (177.32)

Average Hourly Rate (Labor) $132.13 $124.52
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ODC DETAIL INFORMATION

Item Current Cumulative
Publications/Subscriptions $0.00 $0.00
Computer Supplies/Usage $0.00 $0.00
Meetings/Travel $0.00 $0.00
Supplies/Materials $0.00 $0.00
Reproduction/Graphics $0.00 $1.07
Telephone/Fax $0.00 $18.22
Typing/Clerical $0.00 $0.00
Postage/Delivery $0.00 $0.00
Other $0.00 $0.00

TOTAL $0.00 $19.29

Sub ODCs -              -              
Burden on ODCs -              $2.61

WORK HOUR DETAIL THIS PERIOD
Name Hours

P-4 Labor None -              

P-3 Labor M. Connelly 1                  

P-2 Labor None -              
  

P-1 Labor None -              

Technician Labor None -              

Clerical Labor None -              


